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“Includes only a selection of the most significant Airport projects. Please see the Source & Use for a full project listing.
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Overview

Introduction

The Norman Y. Mineta San José International
Airport's (SJC) 2009-2013 Adopted Capital
Improvement Program (CIP) totals $978.1
million and consists of over 42 capital
projects.

This program is part of the Transportation
and Aviation Services City Service Area (CSA)
and supports the following outcomes: Provide
Safe and Secure Transportation Systems; Provide
Viable Transportation Choices that Promote a Strong
Economy; Travelers have a Positive, Reliable, and
Efficient  Experience;  Preserve — and — Improve
Transportation Assets and Facilities; and Provide a
Transportation System that Enbances Conmunity
Lipability.

The Adopted 2009-2013 CIP represents the
capital projects that result from the rescoped
Airport Master Plan that was amended by City
Council on June 13, 2006. Two of the major
projects in this CIP are the Terminal Area
Improvement Program (TAIP), Phase I and
the Taxiway W, Phase I/II project. The
TAIP, Phases I and II program actually
consists of several smaller projects including:
Terminal A improvements, Terminal B —
Phase I, the demolition of Terminal C, and
various roadway projects. The design-build
contract for the TAIP, Phase I was awarded
in October 2006 to Hensel Phelps; therefore,
work on this project is well underway. The
timing of the second phase of the TAIP,
though programmed in this CIP, will actually
be determined by passenger demand in the
future years. The Taxiway W, Phase I/II
project  (formerly West Side  Airfield
Reconstruction) provides for the
implementation of Taxiway W improvements
that will support safe and efficient aircraft

operations for general aviation operators and
provide the needed infrastructure to support
future development on the west side of the
Airport.  Though included in this CIP, an
amendment to the Airport Master Plan is
required for some of the components of the
Taxiway W, Phase I/II project and the second
phase of the project is programmed to be
funded with grants that have not yet been
secured.

Program Priorities and Objectives

The 2009-2013 Adopted CIP for the Airport
is consistent with the priorities and objectives
set out for the Transportation and Aviation
Services CSA. The Airport has identified the
following strategic priorities for 2008-2009:

e Ensure the Airport is Safe and Secure

e Meet or Exceed Regulatory
Compliance

e Continue Neighborhood and Business
Outreach

e Implement the Airport’s CIP

e Improve Customer Service Delivery

e Maintain Reasonable Airline Rates and
Charges

e Increase Air Service

e Ensure the Airport is Considered a
“Good Neighbor”

e Value Employee Resources

The Adopted CIP includes other projects in
addition to those already mentioned, such as
the continued construction of a Consolidated
Rental Car Facility, Airfield Improvements,
Public Art, and numerous terminal and tenant
Improvements.
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Overview
Program  Priorities and  Objectives While the outlook for passenger growth over
(Contd.) the petiod of this CIP is very modest, actual

Two projects, the Aircraft Rescue and Fire
Fighting (ARFF) Facility Upgrade and Phase
II of the Taxiway W, Phase I/II project are
budgeted, but their completion is contingent
upon receiving grant funding requested from
the Federal Aviation Administration (FAA).
Portions of the South Apron Replacement
project are also contingent upon receipt of
grant  funding.  Modifications  to, or
replacement of, the Belly-Freight Facility is
included in the CIP, although the timing for
construction of this project will be determined
by available funding resources.

Sources of Funding

In the 2009-2013 Adopted CIP, funding
sources for Airport capital projects are
programmed as follows:

e $260.2 million from bond proceeds
(reflected largely as a transfer from
Airport Fiscal Agent Fund);

e $113.9 million from Passenger Facility
Charges (PFCs);

e $370.6 million from fund balance;

e $118.0 million in Airport
Improvement Program (AIP) grants;

e $35.3 million from interest earnings;

e $24.9 million from revenue sharing;

e $15.8 million in transfers from Airport
Operating Funds;

e $9.0 million from Customer Facility
Charges (CFCs) (reflected as a transfer
from Airport Customer Facilities and
Transportation Fee Fund); and

o $5.4 million from
Tenant/Miscellaneous
Reimbursements

current activity is tracking below prior year
levels. PFC revenue, which is driven by
enplanement activity at the Airport, 1is

anticipated to decrease 2.25% from 2007-2008
budgeted levels.

The federal Airport Improvement Program
(AIP) grants administered by the FAA
represent both secured funds for which a
letter of intent (LOI) or grant agreement is in
place, as well as grants that have not yet been
secured. As a result, completion of projects
programmed to be funded with grant revenue
that is not yet secured by the City may be
contingent upon the award of the grants. The
Airport continues to actively pursue all grant
opportunities in order to offset the costs of
this CIP.

In 2007-2008, the City successtully sold $725
million in airport revenue bonds to provide
funding for the first phase of the TAIP.
Repayment of debt-funded projects will be
made from PFCs, AIP grants, Customer
Facility Charges (CFCs), and airline rates and
charges. The additional bond proceeds in the
CIP are associated with the Terminal Area
Improvement, Phase II, which is contingent
upon activity-based triggers.

Program Highlights

Airport Master Plan

The Airport has and will continue to provide
a significant benefit to the local economy
through implementation of the Airport
Master Plan by spurring construction
spending.  The CIP programs significant
current and future construction spending on
projects in the TAIP, Phasel, including
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2009-2013 Adopted Capital Improvement Program

Overview

Program Highlights (Cont’d.)

Airport Master Plan (Cont’d.)

terminal equity improvement projects, tenant
improvement build-out and construction of
food and beverage and news and gift
concessions. Construction of the
Consolidated Rental Car Garage, which began
in 2007-2008, will continue in 2008-2009 with
completion anticipated in the fall of 2010.
Construction of the North Concoutse
Building will continue with completion
anticipated in the fall of 2008.

Airfield Facilities

This Adopted CIP allocates $130.7 million
towards projects that will improve airfield
infrastructure to accommodate the demands
for air carrier and general aviation operations
and safety. Airfield improvement projects
include the following:

e $100.5 million is included for the
Taxiway W, Phase I/II project
(formerly ~ West  Side  Airfield
Reconstruction project).  Phase 1
funds the design and construction to
extend Taxiway W from Taxiway C to
Taxiway D and to reconstruct and
extend Taxiway D from Taxiway V to
Runway  30L/12R.  Construction
includes approximately 21,000 square
yards of pavement, grading, drainage
improvements, shoulder paving and
edger lighting.  Phase II is also
included in the CIP; however, project
completion will be contingent upon
amending the Airport Master Plan for
some components and receipt of grant
funding; and

e $28.0 million for the first portion of
the South Apron Replacement project,
which will replace the south apron
that supports 11 gate positions
adjacent to the new Terminal B.

Additional funding is also programmed for
airfield improvement projects, which provide
funding for design and construction of
various improvements pursuant to FAA
requirements.

Aviation Support — Environmental

A total of $17.9 million is programmed in this
CIP to complete fuel-related projects and to
continue to fund acoustical testing of homes
in the 60 to 63.5 decibel Community Noise
Equivalent Level (CNEL) noise contour and
acoustical treatment of homes in the 63.5 to
65 decibel CNEL. The current CIP also
includes $7.4 million for the assessment and
clean-up of the existing fuel farm site once the
new fuel farm becomes operational in fall
2008.

The Airport Department has also committed
to working with the Environmental Services
Department to proceed with the design and
installation of recycled water infrastructure at
the Airport. The project will require a
mainline extension from the South Bay Water
Recycling pipeline to the Airport and a
distribution system within the Airport
terminal area. Also, other funding is
programmed to provide for fuel storage tank
repairs, as needed.

Aviation Support Facilities — General

The Adopted CIP provides $29.3 million to
fund various new infrastructure
improvements and to renovate, maintain, or
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2009-2013 Adopted Capital Improvement Program

Overview

Program Highlights (Cont’d.)

Aviation Support Facilities — General (Cont'd.)

upgrade existing facilities. The current CIP
includes the following projects:

e $14.0 million is programmed for the
Belly-Freight Facility project which,
when soutrces become available, will
fund the design and construction of a
replacement  airline  belly-freight
facility;

e $6.8 million for Public Art, which
provides funding for public art
associated with eligible Airport capital
construction projects; and

o $1.4 million for the Aircraft Rescue
and Fire Fighting (ARFF) Facility
Upgrade project, which funds the
design and construction of an upgrade
to the current ARFF facility subject to
receipt of grant funding.

Other minor projects are programmed to
provide for replacement of operating and
technological equipment, land improvements,
warehouse building maintenance, and Airport
signage design and production.

Aviation Support Facilities — Parking

In the Adopted CIP, a total of $66.7 million is
allocated for construction of parking facilities.
Specific projects include the following:

e $41.5 million to continue construction
of a multi-level Consolidated Rental
Car Facility, including a quick-turn-
around facility for washing, fueling,
and minor servicing of rental cars, and

public parking on the first floor.
Additional funding for the public
parking portion of the garage is
recorded in the Public Parking Garage
project ($1.8 million); and

e $11.1 million for Public Parking
Improvements, which will provide
funds for the design and construction
of a public parking lot on the Green
Island, once vacated by the rental car
facilities.

In addition, funding is programmed for the
replacement of the joint gaskets in the
Terminal A Garage and work on the former
FMC property.

Aviation Support Facilities — Transportation

In the Adopted CIP, a total of $§4.7 million is
allocated for transportation-related
maintenance projects. Specific  projects
include the following:

o $34 million for the Pavement
Maintenance project, which funds the
reconstruction of asphalt and concrete
pavement at  various locations
throughout the Airport to meet
airfield and roadway safety
requirements; and

e $533,000 is programmed for the
Airport’s share of the conceptual
design of the Airport People Mover
(APM) system to approximately the
10% design level, the development of
a business plan and the completion of
an updated EIR.  This project is
funded jointly with the Valley
Transportation Authority (VTA).
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2009-2013 Adopted Capital Improvement Program

Overview

Program Highlights (Cont’d.)

Passenger Terminal Facilities

In the Adopted CIP, a total of $467.9 million
is allocated for Passenger Terminal Facilities.
Specific projects include the following:

e $272.1 million is programmed for the
initial portion of the Terminal Area
Improvement, Phase II appropriation,
which includes a number of demand-
driven projects;

e $161.8 million for the portion of the
TAIP, Phase 1 appropriation falling
within the five-year CIP, which
provides funding for a number of
projects that will be completed under
the Measure D, design-build process;
and

o $26.3 million to complete
construction of the North Concourse
Building in the fall of 2008. This
quarter-mile long building is the
northern portion of the new state-of-
the-art Terminal B that will have nine
gates and new dining and retail
concessions. Additional funding for
the North Concourse-related projects
is programmed in the Central Plant
Expansion project ($492,000), Utility
Infrastructure ($283,000) and
Electrical Distribution System
($154,000) project.

Other  terminal-related  projects are
programmed to provide for maintenance and
upgrades as well as tenant improvements.

Major Changes from the 2008-2012
Adopted CIP

The 2009-2013 Airport CIP reflects the
significant revisions which have been made to
the implementation of the Airport Master
Plan during the past two years. In September
2005, City staff, airline representatives, and
industry consultants met to discuss and
develop strategies to better align development
at the Airport with current economic
assumptions.  As a result, City Council
approved in June 2006 the rephased Airport
Master Plan, which recognized that air
passenger demand originally projected for
2010 would likely not be achieved until 2017
and, in order to maintain reasonable rates and
charges, the Master Plan would need to be
limited to approximately $1.5 billion. The
City Council approved further amendments to
the Master Plan in May 2007 to provide more
flexibility in the implementation of air carrier
support facilities. Affected projects include
replacement of the Belly-Freight Facility,
Airport Rescue and Fire Fighting Facility
Upgrade, and others.

The major changes from the 2008-2012
Adopted CIP include the following:

e A new project titled Terminal A
Control Systems ($1.4 million), which
provides for the replacement of the
Terminal A Building Management
System controls;

e A new project titled Terminal A
Baggage Claim Escalators (§1.4
million), which funds the
refurbishment of two escalators
located in the Terminal A baggage
claim area; and
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Overview

Major Changes from the 2008-2012
Adopted CIP (Contd.)

e The Taxiway W, Phase I/II project
(formerly ~ West  Side  Airfield
Reconstruction) includes the addition
of funding ($79.7 million) to provide
for Taxiway W improvements that will
support safe and efficient aircraft
operations  for general aviation
operators and provide the needed
infrastructure to support development
on the west side of the Airport. Phase
IT is also included in the CIP but is
contingent upon availability of federal
grant funding. An amendment to the
Airport Master Plan is also required

for some components of Phases I and
II.
Operating Budget Impact

A total of three projects in the 2009-2013
Adopted CIP are estimated to have an impact
on the operating budget, which is fully
supported by the Airport Maintenance and
Operations Fund and consistent with the
Airport’s financial model. The following table
shows the net impact of these projects. All
projects anticipated to be operational in 2008-
2009 are addressed in the 2008-2009 Adopted
Operating Budget. Additional detail on the
individual projects with operating budget
impacts is provided in Chart A at the
conclusion of this overview and in the Project
Detail Pages.

Net Operating Budget Impact Summary (000’s)

2009-2010 2010-2011 2011-2012 2012-2013
Airport Capital Projects $12,418,000 $13,039,000 $13,693,000 $14,376,000
Total $12,418,000 $13,039,000 $13,693,000 $14,376,000

Note: The estimated operating costs have been provided by the Airport Department and have not yet been fully
analyzed by the Budget Office. That analysis may well result in different costs when the actual budget for the year in

question is formulated.
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Overview

Council-Approved Revisions to the
Proposed Capital Improvement Program

During the June budget hearings, the City
Council approved several changes to the
Proposed Capital Improvement Program.
The rebudgeting of $252.5 million of
unexpended funds for 32 projects was
approved along with a rebudget of lease
revenue bond proceeds in the amount of
$12.5 million associated with the FMC Site
Reuse Preparation and $497,000 in proceeds
from the County of Santa Clara to reimburse
costs associated with the Reid-Hillview Noise
Treatment Program. In addition, the City
Council approved the recognition of a new

grant received for the Noise Attenuation —
Category IB project ($3.0 million) and
additional federal grant funding available to
complete the Runway Guard Light
Replacement project ($191,000).

City Council also approved the shift of
funding in the Noise Attenuation — Category
IB project from the Airport Passenger Facility
Charge Fund to the Airport Capital
Improvement Fund ($3.7 million) due to the
receipt of the Noise Attenuation grant in May
2008 ($3.0 million) and to shift additional
remaining grant funding ($676,000) to this
project.
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Attachment A - Operating Budget Impact

2009-2010 2010-2011 2011-2012 2012-2013
Airport Capital Program
North Concourse Building $7,800,000 $8,190,000 $8,600,000 $9,029,000
Public Parking Garage $825,000 $866,000 $910,000 $955,000
Terminal Area Improvement, Phase | $3,793,000 $3,983,000 $4,183,000 $4,392,000
Total Airport Capital Program $12,418,000 $13,039,000 $13,693,000 $14,376,000
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Source of Funds

Estimated

5-Year

2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total
SOURCE OF FUNDS
Airport Capital Improvement Fund
Beginning Fund Balance 31,282,055 28,231,454 11,650,454 1,723,454 454 800,454 28,231,454 *
Revenue from Other Agencies:
Federal Government 17,749,000 12,419,000 18,176,000 71,070,000 14,775,000 1,622,000 117,962,000
Interest Income 1,272,000 960,000 629,000 960,000 800,000 230,000 3,579,000
Reserve for Encumbrances 12,000,399
Total Airport Capital 62,303,454 41,610,454 30,455,454 73,753,454 15,575,454 2,552,454 149,772,454 *

Improvement Fund
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Source of Funds

SOURCE OF FUNDS (CONT'D.)

Airport Revenue Bond Improvement

Fund

Beginning Fund Balance

Sale of Bonds

~ Bond Proceeds

Contributions, Loans and

Transfers from:

Special Funds

~ Transfer from Airport Customer
Facilities and Transportation Fee
Fund (519)

— Transfer from Airport Fiscal Agent
Fund (525)

- Transfer from Airport Revenue
Fund (521)

Capital Funds

— Transfer from Airport Passenger
Facility Charge Fund (529)
Interest Income

Reserve for Encumbrances

Total Airport Revenue Bond
improvement Fund

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 Total
285,083,490 276,111,249 102,859,249 66,590,249 46,758,249 276,111,249 *
536,000 12,500,000 12,500,000
2,247,000 4,453,000 4,498,000 8,951,000
530,496,000 154,448,000 56,874,000 247,693,000
9,838,000 2,627,000 6,467,000 2,111,000 24,880,000
38,696,000 25,163,000 25,163,000
11,000,000 2,700,000 100,000 13,800,000
160,882,759
1,017,941,249 339,065,249 112,684,249 227,605,249 105,743,249 609,098,249 *
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Source of Funds

SOURCE OF FUNDS (CONTD.)

Airport Renewal & Replacement Fund

Beginning Fund Balance
Revenue from Other Agencies:
County of Santa Clara

~ Reid-Hillview Noise Treatment
Contributions, Loans and
Transfers from:

Special Funds

= Transfer from Airport Surplus
Revenue Fund (524)
Interest Income

Miscellaneous Revenue
— Construction Laydown Rents

~ Fuel Storage Facility
Reimbursement
~ Tenant Improvement Payments

Reserve for Encumbrances

Total Airport Renewal &
Replacement Fund

Estimated 5.-Year
2007-2008 2008-2009  2009-2010 2010-2011 2011-2012 2012-2013 Total
8,752,263 6,544,854 775,854 544,854 894,854 1,248,854 6,544,854 *
3,000 497,000 497,000
2,875,000 1,888,000 1,888,000 4,000,000 4,000,000 4,000,000 15,776,000
405,000 401,000 296,000 283,000 290,000 303,000 1,573,000
1,125,000 2,112,000 2,112,000 4,224,000
85,000
125,000 125,000 130,000 136,000 141,000 147,000 679,000
7,178,591
20,548,854 11,567,854 5,201,854 4,963,854 5,325,854 5,698,854 29,293,854 *



756 - A

Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Source of Funds

SOURCE OF FUNDS (CONTD.)

Airport Passenger Facility Charge
Fund

Beginning Fund Balance
Interest iIncome
Miscellaneous Revenue

- Passenger Facility Charge
Proceeds
Reserve for Encumbrances

Total Airport Passenger Facility
Charge Fund

TOTAL SOURCE OF FUNDS

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total
77,150,355 59,721,188 30,774,188 53,695,188 61,396,188 66,728,188 59,721,188 *
2,745,000 3,058,000 2,918,000 3,239,000 3,466,000 3,659,000 16,340,000
22,200,000 21,700,000 21,900,000 22,600,000 23,400,000 24,300,000 113,900,000
5,870,833
107,966,188 84,479,188 55,592,188 79,534,188 88,262,188 94,687,188 189,961,188 *
1,208,759,745 476,722,745 203,933,745 385,856,745 214,906,745 189,398,745 978,125,745 *

* The 2008-2010 through 2012-2013 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid muitiple counting of the same

funds.
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS

Construction Projects

Airfield Facilities

ACM Demolition

ACM Site Preparation/RTR

Demolition

Extend and Strengthen Runway

30L

Runway 30R Extension

Runway Latent Defects

Taxiway Y Reconstruction

Taxiway Z Alignment

1. Airfield Improvements

2. Airfield Lighting Control and
Taxiway V Lighting System

3. Runway Guard Light
Replacement

4.  South Apron Replacement

5. Taxiway W, Phase /Il

Total Airfield Facilities

Aviation Support - Environmental

Camera for Curfew Enforcement

Fuel Farm Improvement and

Clean-Up

Noise Attenuation Treatment - -

Schools '

Noise Monitoring Units

6. Clean-Up of Existing Fuel
Farm

7. Compressed Natural Gas
Fueling Station Upgrades

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total
70,000
3,000
805,000
35,000
198,000
1,973,000
295,000
474,000 386,000 231,000 241,000 252,000 260,000 1,370,000
17,000 383,000 383,000
238,000 491,000 491,000
3,000 840,000 14,227,000 5,068,000 7,896,000 28,031,000
26,000 4,814,000 21,253,000 66,002,000 6,879,000 1,622,000 100,470,000
4,137,000 6,914,000 35,711,000 71,311,000 15,027,000 1,782,000 130,745,000
19,000
148,000 4,000 4,000
230,000
1,175,000
1,175,000 5,538,000 269,000 213,000 213,000 7,408,000
12,000 715,000 715,000
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Use of Funds

USE OF FUNDS (CONTD.)

Construction Projects

Aviation Support - Environmental

8. Environmental Audit and
Plans

9. Fuel Storage Tank Repairs

10. New Fuel Storage Facility

11. Noise Attenuation Testing -
Category il

12. Noise Attenuation
Treatment - Category IB

13. Noise Attenuation
Treatment - Category II/lH]

14. Reid Hillview Noise
Treatment Program

Total Aviation Support -
Environmental

Aviation Support Facilities - General

Airport Rescue and Fire Fighting
Facility Feasibility

Airport Rescue and Fire Fighting
Facility Upgrade

Airport Signage Program
Building Modifications

Fire Truck

Remote Transmitter Receiver
Relocation

Replace/Upgrade UPS at ACC
Sign Production Vendor

Sign Shop Safety and Ventilation
15. Airport Technology Services
16. Belly-Freight Facility

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total
300,000 300,000
84,000 103,000 108,000 112,000 116,000 222,000 661,000
73,000 265,000 265,000
32,000 13,000 15,000 28,000
17,284,000 7,924,000 7,924,000
587,000 101,000 100,000 201,000
108,000 392,000 392,000
19,752,000 10,992,000 5,761,000 381,000 329,000 435,000 17,898,000
23,000
9,786,000 1,414,000 1,414,000
9,000
33,000
1,240,000
228,000
14,000
14,000
50,000
375,000 182,000 182,000
1,404,000 10,631,000 2,003,000 14,038,000
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Use of Funds

USE OF FUNDS (CONTD.)

Cdnstruction Projects

Aviation Support Facilities - General

17. Equipment, Operating

18. Facilities Maintenance
Equipment

19. HVAC Repairs and
Monitoring

20. Land Improvements

21. Public Art

22. Signage Design and
Production

23. Warehouse Building
Maintenance

Total Aviation Support Facilities
- General

Aviation Support Facilities - Parking

Garage Upper Deck Restoration

Public Parking Improvements

Refurbish/Replacement of

Parking Cashier Booths

Terminal A Garage Joint Gasket

Replacement

24. Consolidated Rental Car
Facility

25. FMC Site Reuse
Preparation

26. Public Parking Garage

Total Aviation Support Facilities
- Parking

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total
540,000 985,000 100,000 800,000 800,000 800,000 3,485,000
640,000 46,000 46,000
22,000 18,000 18,000
308,000 150,000 156,000 163,000 169,000 176,000 814,000
824,000 2,904,000 1,301,000 773,000 503,000 1,309,000 6,790,000
323,000 271,000 282,000 293,000 305,000 315,000 1,466,000
21,000 1,089,000 1,089,000
14,450,000 7,049,000 3,253,000 12,660,000 3,780,000 2,600,000 29,342,000
420,000
340,000 10,796,000 11,136,000
51,000
155,000 155,000
215,128,000 40,460,000 1,000,000 41,460,000
731,000 12,243,000 12,243,000
12,837,000 1,755,000 1,755,000
229,167,000 54,458,000 1,495,000 10,796,000 66,749,000



966 - A

Airport Capital Program
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Use of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total
USE OF FUNDS (CONTD))
Construction Projects
Aviation Support Facilities - Security
Gate A1-C Relocation 18,000
Total Aviation Support Facilities 18,000
- Security
Aviation Support Facilities - Transportation
Automated People Mover 1,000
Terminal Zone Refinement
27. AVI System Replacement 788,000 788,000
28. Airport People Mover (APM) 533,000 533,000
29. Pavement Maintenance 508,000 625,000 650,000 676,000 704,000 732,000 3,387,000
Total Aviation Support Facilities 509,000 1,946,000 650,000 676,000 704,000 732,000 4,708,000
- Transportation
Passenger Terminal Facilities
Baggage Handling Maintenance 152,000
FIS 3rd Floor Lounge Build-Out 728,000
Federal Inspection Services 90,000
Facility
Master Plan Miscellaneous 2,000
Precursor Projects
Terminal C Carpet Replacement 295,000
Terminal Seating 100,000
Upgrade Passenger Boarding | 28,000
Bridges
30. Central Plant Expansion 3,185,000 492,000 492,000
31. Electrical Distribution 1,073,000 154,000 154,000
System
32. North Concourse Building 133,108,000 26,268,000 26,268,000
33. Tenant Plan Review 125,000 125,000 130,000 136,000 141,000 147,000 679,000
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONTD))

Construction Projects

Passenger Terminal Facilities

34. Terminal A Baggage Claim
Escalators

35. Terminal A Control Systems

36. Terminal Area
Improvement, Phase |

37. Terminal Area
Improvement, Phase Il

38. Terminal Building
Modifications

39. Terminal Elevator Repair

40. Utility Infrastructure

Total Passenger Terminal
Facilities

Total Construction Projects

Non-Construction

General Non-Construction

Green Building Policy Committee

Principal and Interest Payments

41. Advanced Planning

42. Computerized Maintenance
Management System

Total General Non-Construction

Contributions, Loans and Transfers to Capital Funds

Transfer to Airport Revenue
Bond Improvement Fund (526)
Total Contributions, Loans and
Transfers to Capital Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total
713,000 713,000 1,426,000
600,000 832,000 1,432,000
370,356,000 154,859,000 4,312,000 2,506,000 110,000 161,787,000
3,749,000 21,696,000 1,818,000 154,488,000 56,874,000 37,225,000 272,101,000
1,305,000 580,000 604,000 628,000 653,000 679,000 3,144,000
377,000 93,000 93,000
2,443,000 283,000 283,000
517,116,000 205,863,000 8,409,000 157,758,000 57,778,000 38,051,000 467,859,000
785,149,000 287,222,000 55,279,000 253,582,000 77,618,000 43,600,000 717,301,000
15,000

2,700,000 6,150,000 13,078,000 1,707,000 20,935,000
892,000 871,000 670,000 697,000 725,000 754,000 3,717,000
143,000 696,000 696,000
3,750,000 7,717,000 13,748,000 2,404,000 725,000 754,000 25,348,000
38,696,000 25,163,000 25,163,000
38,696,000 25,163,000 25,163,000



856 - A

Airport Capital Program

2009-2013 Adopted Capital Improvement Program

Use of Funds

Estimated 5-Year
2007-2008 2008-2009 2009-2010 2010-2011 2011-2012 2012-2013 Total
USE OF FUNDS (CONT'D.)
Non-Construction
Contributions, Loans and Transfers to Special Funds
Transfer to Airport Fiscal Agent 1,797,000 18,138,000 21,534,000 22,279,000 63,748,000
Fund (525)
Transfer to Airport Revenue Fund 10,556,000 10,561,000 10,556,000 2,683,000 23,800,000
(521)
Total Contributions, Loans and 10,556,000 10,561,000 12,353,000 20,821,000 21,534,000 22,279,000 87,548,000
Transfers to Special Funds
Total Non-Construction 53,002,000 43,441,000 26,101,000 23,225,000 22,259,000 23,033,000 138,059,000
Ending Fund Balance 370,608,745 146,059,745 122,553,745 109,049,745 115,029,745 122,765,745 122,765,745*
TOTAL USE OF FUNDS 1,208,759,745 476,722,745 203,933,745 385,856,745 214,906,745 189,398,745 978,125,745*

* The 2008-2009 through 2011-2012 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of the same funds.
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program

2008-2009 Use of Funds by Funding Source

TOTAL RESOURCES

Construction Projects

Airfield Facilities

1.
2.

3.
4.
5.

Airfield Improvements

Airfield Lighting Control and Taxiway V
Lighting System

Runway Guard Light Replacement
South Apron Replacement

Taxiway W, Phase !/l

Total Airfield Facilities
Aviation Support - Environmental

6.
7.

8.
9.

10.
1.
12.

13.
14.

Fuel Farm Improvement and Clean-Up
Clean-Up of Existing Fuel Farm
Compressed Natural Gas Fueling
Station Upgrades

Environmental Audit and Plans

Fuel Storage Tank Repairs
New Fuel Storage Facility
Noise Attenuation Testing - Category il

Noise Attenuation Treatment -
Category 1B

Noise Attenuation Treatment -
Category 11/l

Reid Hillview Noise Treatment Program

Total Aviation Support - Environmental
Aviation Support Facilities - General

15.
16.

Airport Technology Services
Belly-Freight Facility

(520) (526) (527) (529) Total
Airport Capital Airport Revenue Bond Airport Renewal & Airport Passenger Facility
Improvement Fund Improvement Fund Replacement Fund Charge Fund
41,610,454 339,065,249 11,567,854 84,479,188 476,722,745

386,000 386,000
200,000 183,000 383,000
402,000 89,000 491,000
566,000 274,000 840,000
4,756,000 58,000 4,814,000
968,000 5,230,000 716,000 6,914,000
4,000 4,000
1,175,000 1,175,000
515,000 200,000 715,000
300,000 300,000
103,000 103,000
265,000 265,000
13,000 13,000
3,900,000 4,024,000 7,924,000
101,000 101,000
392,000 392,000
4,415,000 1,175,000 1,277,000 4,125,000 10,992,000
182,000 182,000
1,404,000 1,404,000
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
2008-2009 Use of Funds by Funding Source

(520) {526) (527) (529) Total
Airport Capital Airport Revenue Bond Airport Renewal &  Airport Passenger Facility
Improvement Fund Improvement Fund Replacement Fund Charge Fund
Construction Projects
Aviation Support Facilities - General
17. Equipment, Operating 985,000 985,000
18. Facilities Maintenance Equipment 46,000 46,000
19. HVAC Repairs and Monitoring 18,000 18,000
20. Land Improvements 150,000 150,000
21. Public Art 2,150,000 754,000 2,904,000
22. Signage Design and Production 271,000 271,000
23. Warehouse Building Maintenance 1,069,000 20,000 1,089,000
Total Aviation Support Facilities - General 4,623,000 2,426,000 7,049,000
Aviation Support Facilities - Parking
24. Consolidated Rental Car Facility 40,460,000 40,460,000
25. FMC Site Reuse Preparation 12,243,000 12,243,000
26. Public Parking Garage 1,755,000 1,755,000
Total Aviation Support Facilities - Parking 54,458,000 54,458,000
Aviation Support Facilities -
27. AVI System Replacement 788,000 788,000
28. Airport People Mover (APM) 533,000 533,000
29. Pavement Maintenance 625,000 625,000
Total Aviation Support Facilities - 1,946,000 1,946,000
Passenger Terminal Facilities
30. Central Plant Expansion 492,000 492,000
31. Electrical Distribution System 154,000 154,000
32. North Concourse Building 14,016,000 12,212,000 40,000 26,268,000
33. Tenant Plan Review 125,000 125,000

34. Terminal A Baggage Claim Escalators 713,000 713,000
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2009-2013 Adopted Capital Improvement Program
2008-2009 Use of Funds by Funding Source

Airport Capital Program

Construction Projects

Passenger Terminal Facilities

35. Terminal A Control Systems

36. Terminal Area Improvement, Phase |
37. Terminal Area Improvement, Phase Il
38. Terminal Building Modifications

39. Terminal Elevator Repair

40. Utility Infrastructure

Total Passenger Terminal Facilities
Total Construction Projects
Non-Construction

Principal and Interest Payments
41. Advanced Planning

42, Computerized Maintenance
Management System

Contributions, Loans and Transfers to
Transfer to Airport Revenue Bond
Improvement Fund (526)

Total Contributions, Loans and Transfers
Contributions, Loans and Transfers to
Transfer to Airport Revenue Fund (521)

Total Contributions, Loans and Transfers
Total Non-Construction

(520) (526) (527) (529) Total

Airport Capital Airport Revenue Bond Airport Renewal &  Airport Passenger Facility
Improvement Fund Iimprovement Fund Replacement Fund Charge Fund )

600,000 600,000

129,733,000 709,000 24,417,000 154,859,000

21,696,000 21,696,000

580,000 580,000

93,000 93,000

283,000 283,000

14,016,000 164,570,000 2,860,000 24,417,000 205,863,000

19,399,000 230,056,000 9,225,000 28,542,000 287,222,000

6,150,000 6,150,000

871,000 871,000

696,000 696,000

6,150,000 1,567,000 7,717,000

25,163,000 25,163,000

25,163,000 25,163,000

10,561,000 10,561,000

10,561,000 10,561,000

10,561,000 6,150,000 1,567,000 25,163,000 43,441,000
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
2008-2009 Use of Funds by Funding Source

Ending Fund Balance

TOTAL USE OF FUNDS

(520) (526) (527) (529) Total
Airport Capital Airport Revenue Bond Airport Renewal & Airport Passenger Facility
Improvement Fund Improvement Fund Replacement Fund Charge Fund
11,650,454 102,859,249 775,854 30,774,188 146,059,745
41,610,454 339,065,249 11,567,854 84,479,188 476,722,745




Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

1. Airfield Improvements

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: Ongoing
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This allocation funds the design and construction of various improvements to correct deficiencies

identified by the Federal Aviation Administration's (FAA) certification inspector or the FAA's Runway
Safety Action Team (RSAT).

Justification: This allocation is needed to complete modifications to Airport facilities pursuant to FAA requirements.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Design

Construction 618 454 372 217 226 236 244 1,295

Program Management 20 20 14 14 15 16 16 75

TOTAL 638 474 386 231 241 252 260 1,370

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 638 474 386 231 241 252 260 1,370

Replacement Fund

TOTAL 638 474 386 231 241 252 260 1,370

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

This project was previously titled Part 139 Compliance Projects. Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project. This project has been converted to an ongoing allocation to
ensure that sufficient funding is in place every year to correct any deficiencies found by the FAA.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 5072 USGBC LEED: N/A

V-963



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

2. Airfield Lighting Control and Taxiway V Lighting System

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2007
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qtr. 2010
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project funds the replacement of the airfield lighting control system, which inciudes regulator

control boards, dedicated computers and software, an industrial grade programmable logic
controller, and lighting fixtures for Taxiway Victor.

Justification: The equipment is obsolete, not compatible with current technology, and replacement parts are
becoming unattainable.

EXPENDITURE SCHEDULE (000'S) .

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 11 11 1"
Bid & Award 3 3 3
Construction 386 3 383 383 386
TOTAL 400 17 383 383 400
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 200 200 200 200
Improvement Fund

Airport Renewal & 200 17 183 183 200
Replacement Fund

TOTAL 400 17 383 383 400

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2009-2013 CIP - Decrease of $875,000 since this project has been rescoped and no longer funds the reconstruction of
taxiway shoulders or replacement of conduit conductors.

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $1,275,000 SNI Area: N/A
Appn. #: 6003 USGBC LEED: N/A

V -964



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

3. Runway Guard Light Replacement

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2006
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 4th Qtr. 2008
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project funds the design and replacement of the in-pavement runway guard lights.
Justification: This project improves operational safety and efficiency. The existing runway guard lights are difficult

to maintain, spare parts are difficult to obtain, and this project will replace the lamp-out monitoring
feature, which does not work.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 2 58 58 80
Bid & Award 7 7 7
Construction 439 139 491 491 630
Program Management 34 34 34
TOTAL 2 538 238 491 491 731
FUNDING SOURCE SCHEDULE (000°S)

Airport Capital 435 187 402 402 589
Improvement Fund

Airport Renewal & 2 103 51 89 89 142
Replacement Fund

TOTAL 2 538 238 491 491 731

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2009-2013 CIP - Increase of $191,000 due to the receipt of grant funding, which will help to cover the escalating costs of
materials for this project.

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $540,000 SNI Area: N/A
Appn. #: 5758 USGBC LEED: N/A

V -965



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

4. South Apron Replacement

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2008
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 3rd Qir. 2014
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding to replace the south apron which supports the 11 gate positions that

are part of Terminal B.

Justification: In order to support aircraft operations at Terminal B and the North Concourse, the adjacent apron
needs to be reconstructed to support the heavier aircraft projected to use these gates.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 300 300 200 500
Design 572 600 200 200 1,672 1,000 2,572
Bid & Award 31 56 56 143 50 193
Construction 200 3 197 12,465 4,460 6,738 23,860 11,516 35,379
Post Construction 396 396 396
Program Management 40 862 352 506 1,760 851 2,611
TOTAL 200 3 840 14,227 5,068 7,896 28,031 13,617 41,651
FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 566 11,768 5,068 7,896 25,298 13,617 38,915
Improvement Fund

Airport Revenue Bond 200 3 274 2,458 2,733 2,736
improvement Fund

TOTAL 200 3 840 14,227 5,068 7,896 28,031 13,617 41,651

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $41,651,000 SNI Area: N/A
Appn. #: 6254 USGBC LEED: N/A

V - 966



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

5. Taxiway W, Phase I/l

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2005
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qtr. 2008
Council District: 3 Revised Completion Date: 2nd Qtr. 2013
Location: Norman Y. Mineta San José International Airport

Description: Phase | of Taxiway W funds the design and construction of the extension of Taxiway W and

strengthening and/or extension of Taxiway D. Phase Il funds the design of an additional extension of
Taxiway W, the reconstruction of a portion of Taxiway W, and the strengthening and/or
reconstruction of Taxiways C, H, J and K. This project includes Portland cement concrete (PCC)
pavement, grading, drainage improvements, pavement marking and striping, asphalt concrete
shoulder paving and taxiway edge lighting.

Justification: This project supports the safe and efficient aircraft operations for general aviation operators, and it is
the first step in providing the needed infrastructure to support future development on the west side of
the Airport. An amendment to the Airport Master Plan is required for some of these project
components.

. EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 15 15
Design 6 150 9 141 543 684 699
Bid & Award 100 217 317 317
Construction 217 1,800 4673 19,432 61,405 6,449 91,959 92,176
Post Construction 255 1,427 1,682 1,682
Program Management 49 17 17 1,178 4,125 430 95 5,828 5,894
TOTAL 287 1,967 26 4,814 21,253 66,002 6,879 1,522 100,470 100,783
FUNDING SOURCE SCHEDULE (000°S)

Airport Capital 5268 66,002 6879 1522 79,671 79,671
Improvement Fund

Airport Revenue Bond 265 1,897 14 4,756 15,885 20,741 21,020
Improvement Fund

Airport Renewal & 22 70 12 58 58 92
Replacement Fund

TOTAL 287 1,967 26 4,814 21,253 66,002 6,879 1,522 100,470 100,783

ANNUAL OPERATING BUDGET IMPACT (000°S)

None

Major Changes in Project Cost:

2009-2013 CIP - increase of $79.5 million due to a change in project scope. The original plan was to reconstruct
Taxiways C and V. This additional funding enables the Airport to reconstruct Taxiway W instead, with thicker, wider
concrete pavement designed to support larger aircraft.

Notes:

This project was formerly titted West Side Airfield Reconstruction.

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $21,312,000 SNI Area: N/A
Appn. #: 5254 USGBC LEED: N/A
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2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

6. Clean-Up of Existing Fuel Farm

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2007
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities cor .
Initial C let : .

Department: Airport l'?l ial Comple -lon Date: 2nd Qtr. 2009

et Revised Completion Date: 2nd Qtr. 2013
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the design and construction of improvements to the existing fuel

farm area once a new fuel farm becomes operational and use of the current site ceases. The current
fuel farm has contamination at the site that will require assessment and some level of remedial
activities after consultation and approval by the regulators.

Justification: Once the new jet fuel farm is completed and operational, tanks and all associated pipelines and
equipment that remain on the City-owned portion of the current facility will need to be removed and
contamination at the current site must be remediated.

EXPENDITURE SCHEDULE (000°S)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 233 353 353 353
Design 508 822 822 822
Bid & Award 35 35 35
Construction 5,503 269 213 213 6,198 6,198
TOTAL 741 1,175 5,538 269 213 213 7,408 7,408
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 741 1,175 5,538 269 213 213 7,408 7,408
Improvement Fund

TOTAL 741 1,175 5,538 269 213 213 7,408 7,408

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $7.,408,000 SNI Area: N/A
Appn. #: 6014 USGBC LEED: N/A

V -968
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2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

7. Compressed Natural Gas Fueling Station Upgrades

CSA: Transportation & Aviation Services Initial Start Date: 2nd Qtr. 2008
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qir. 2009
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This project funds expansion of the Airport's Compressed Natural Gas (CNG) fueling station to

increase fuel capacity and provide better operational flexibility to maintain an adequate fueling
schedule for the CNG buses and capacity for the taxi fleet and private sector use of the station.

Justification: This allocation provides the additional fueling capacity required to fuel all of the Airport's CNG buses
during the contractual fueling schedule, while providing a more efficient facility by increasing the
station's utilization and revenue potential.

EXPENDITURE SCHEDULE (000'S)

Prior 2007-08 2007-08 2008-08 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Construction 727 12 718 715 727
TOTAL 727 12 715 715 727
FUNDING SOURCE SCHEDULE (000'S)

Airport Capital 527 12 515 515 527
improvement Fund

Airport Renewal & 200 200 200 200
Replacement Fund

TOTAL 727 12 715 715 727

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $727,000 SNI Area: N/A
Appn. #: 6244 USGBC LEED: N/A

V - 969



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

8. Environmental Audit and Plans

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2007
CSA Qutcome: Provide a Transportation System that Enhances Revised Start Date:

Community Livability Initial Completion Date: 2nd Qtr. 2008
Depart.m ef‘t: . Alrport ' Revised Completion Date: 3rd Qir. 2009
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the required updates of several environmental plans to ensure compliance with

state environmental regulations. Several plans will be updated, including: the Hazardous Materials
Management Plan (HMMP), the Spill Prevention Control and Countermeasure (SPCC) Plan, and the
Storm Water Pollution Prevention (SWPP) Plan.

Justification: All of these plans are required by statutes and regulations and implement mitigation measures
identified in the Environmental Impact Report (EIR) for the Airport Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-08 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 300 300 300 300
TOTAL 300 300 300 300
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 300 300 300 300
Replacement Fund

TOTAL 300 300 300 300

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:
This project was formerly titled Environmental Plans.

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $300,000 SNI Area: N/A
Appn. #: 6005 USGBC LEED: N/A

V -970



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

9. Fuel Storage Tank Repairs

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:

Facilities . . .

€ Initial Completion Date: Ongoin

Department: Airport Revised Com IDletion Date: o
Council District: 3 P )
Location: Norman Y. Mineta San José International Airport
Description: This allocation provides funding for on-call services to repair fuel storage tanks as needed.
Justification: The Airport owns and operates approximately 20 above-ground and four underground fuel storage

tanks. These tanks must be inspected and tested pursuant to various environmental laws and
regulations to demonstrate that they do not leak.

EXPENDITURE SCHEDULE (000'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Construction 84 84 103 108 112 116 222 661
TOTAL 84 84 103 108 112 116 222 661
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 84 84 103 108 112 116 222 661
Replacement Fund

TOTAL 84 84 103 108 112 116 222 661

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: . N/A
Appn. #: 6006 USGBC LEED: N/A

V-971



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

10. New Fuel Storage Facility

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 1999

CSA Outcome: Provide a Tra.nspgrtation System that Enhances Revised Start Date: 3rd Qtr. 2004

Department: 2;::2)?””“ Livability Initial Completion Date: 2nd Qir. 2007
e Revised Completion Date: 4th Qtr. 2009

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project provides funding to manage the implementation of a new fuel storage/distribution facility.

This project will be constructed by a third party design-build effort.
Justification: This project is required to provide sufficient fuel storage to support projected airline operations.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total

Development 285 285
Design 46 46
Program Management 14 14
Engineering & 338 73 265 265 338
Inspection

TOTAL 345 338 73 265 265 683

FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 345 338 73 265 265 683
Replacement Fund

TOTAL 345 338 73 265 265 683

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2002-2006 CIP, 2003-2007 CIP, 2004-2008 CIP and 2005-2009 CIP - Decreases of $968,000 and $365,000, increase of
$3.3 million and decrease of $1.4 million respectively. All changes represent project scope changes driven by the airline
consortium that have caused total project budgsts to fluctuate since project inception.

2006-2010 CIP - Decrease of $987,000 since the project's budget no longer includes funding provided by the consortium
of airlines.

2009-2013 CIP - Decrease of $397,000 to cover inspection costs only. This project will be funded and built by the airline
consortium.

Notes:

This project was previously titled "Fuel Farm Review", and then "New Fuel Farm Review" (retitied in the 2005-2009 CIP).
The initial start date corresponds to the original plan to have a consortium of airlines implement the project. The revised
start date reflects Airport's negotiations to coordinate the construction of this project by a third party.

FY Initiated: 1999-2000 Redevelopment Area: N/A
Initial Project Budget: $1,500,000 SNI Area: N/A
Appn. #: 4139 USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

11. Noise Attenuation Testing - Category lli

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
Community Livability Initial C letion Date: Ongoi

Department: Airport Re ";:; Cor::pI:t"on Datel ngoing

o vi o n Date:
Council District:  City-wide pletio e
Location: Various
Description: This allocation provides funding to perform requested acoustical tests of dwellings in the projected

60 to 63.5 decibel Community Noise Equivalent Level (CNEL) noise contour area. If the interior
noise level of a residence within this area exceeds the 45 CNEL [evel identified by the California
Noise Standard, the Airport is required to provide acoustical treatment. Residences that are eligible
for treatment have been identified as the "Category 11l Treatment Area.”

Justification: The City Municipal Code reguires the Airport to offer acoustical testing for residences outside the
Category | and 1] treatment areas, but within the projected 60 to 63.5 decibel CNEL noise contour.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 32 32 13 15 28
TOTAL 32 32 13 15 28
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 32 32 13 15 28
Replacement Fund

TOTAL 32 32 13 15 28

ANNUAL OPERATING BUDGET IMPACT (000°S)

None

Major Changes in Project Cost:
N/A

Notes:

This project was formerly titled "Noise Attenuation Testing - Category II/lll." The Airport's ongoing need to test homes
within the 60 to 63.5 decibel CNEL noise contour area is nearing completion, therefore this project's funding is
programmed only through 2008-2010. Project schedule dates and selected budget information are not provided due to
the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes
Initial Project Budget: SNI Area: Spartan/Keyes
. Thirteenth Street
Appn. #: 4136 University
Washington
USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

12. Noise Attenuation Treatment - Category IB

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide a Trapqurtation System that Enhances Revised Start Date:
Community Livability Initial Completion Date: Ongoing

Department: Airport ) X

. o Revised Completion Date:
Council District:  City-wide
Location: Various
Description: This allocation constructs noise attenuation improvements at various residential dwellings located

within the updated 65 decibel Community Noise Equivalent Level (CNEL) projected noise contour as
presented to Council on June 19, 2001. The 65 decibel CNEL is the accepted level of aircraft noise
for persons living within the vicinity of airports, identified by the California Noise Standard.
Residences that fall within this 65 CNEL boundary have been identified as the "Category IB
Expanded Treatment Area.”

Justification: The Noise Attenuation Treatment Program is a mitigation measure required by the Airport Master
Plan Environmental Impact Report (EIR) and City Municipal Code.

’ EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-08 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design
Bid & Award
Construction 25181 17,267 7,924 7,924
Post Construction 17 17
TOTAL 25,208 17,284 7,924 7,924
FUNDING SOURCE SCHEDULE (000'S)
Airport Capital 10,664 10,440 3,900 3,900
Improvement Fund
Airport Passenger 14,544 6,844 4,024 4,024
Facility Charge Fund
TOTAL - 25,208 17,284 7,924 7,924
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

The Airport's ongoing need to treat homes that fall within the 65 CNEL projected noise contour area is nearing
completion, therefore this project's funding is programmed only through 2008-2009. Project schedule dates and selected
budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes

Initial Project Budget: SNI Area: Market/Almaden
. Washington
: 4070

Appn. # USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

13. Noise Attenuation Treatment - Category Il/lll

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:
Community Livability Initial Completion Date: Ongoing

Department: Airport . )

el . . Revised Completion Date:
Council District:  City-wide
Location: Various
Description: This allocation provides for the construction of noise attenuation improvements at various residential

dwellings and schools within the projected 60 to 65 decibel Community Noise Equivalent Level
(CNEL) area. Pursuant to the Airport Master Plan Supplemental Environmental Impact Report (EIR),
residences within the projected 63.5 to 65 CNEL are generally eligible for accoustical treatment (Cat.
1), and residences within the projected 60 to 63.5 CNEL can request testing (Cat. lil). The California
State Noise Standard requires that the Aiport reduce non-compatible iand use if the interior noise
level exceeds the 45 CNEL.

Justification: The Noise Attenuation Category [l program is a required Airport Master Plan EIR mitigation measure.
The Category lll program is required by the City Municipal Code.

EXPENDITURE SCHEDULE (000'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 201112 2012-13 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Design 4 4 1 1 2
Bid & Award 8 8 2 2 4
Construction 538 538 80 77 157
Post Construction 37 37 18 20 38
TOTAL 587 587 101 100 201
FUNDING SOURCE SCHEDULE (000'S)

Airport Passenger 587 587 101 100 201
Facility Charge Fund

TOTAL 587 587 101 100 201

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

The Airport's ongoing need to treat homes that fall within the 60 to 65 decibel CNEL area is nearing completion, therefore
this project's funding is programmed only through 2009-2010. Project schedule dates and selected budget information
are not provided due to the ongoing nature of this project.

FY initiated: Ongoing Redevelopment Area: Yes
Initial Project Budget: SNI Area: Spartan/Keyes
. Thirteenth Street
Appn. #: 6859 University
Washington
USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

14. Reid Hillview Noise Treatment Program

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2007
CSA Qutcome: Provide a Transportation System that Enhances Revised Start Date:
v Community Livability Initial Completion Date: 4th Qtr. 2009

Department: Airport A K

L Revised Completion Date:
Council District: 7
Location: Reid-Hillview Airport
Description: This project funds a partnership with the County of Santa Clara to provide design, construction

management and acoustical treatment of eligible properties located within the Noise Impact Area at
Reid-Hillview Airport. The Acoustical Treatment Program (ACT) will administer the County acoustical
treatment program for properties near the Reid-Hillview Airport. Total project costs will be
reimbursed by the County of Santa Clara.

Justification: The City's provision of acoustical treatment services to the County will benefit both the community
and the County by utilizing the best services of both agencies.

EXPENDITURE SCHEDULE (000'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Construction 500 108 392 392 500
TOTAL 500 108 392 392 500
) FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 500 108 392 392 500
Replacement Fund

TOTAL 500 108 392 392 500

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $500,000 SNI Area: N/A
Appn. #: 6202 USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

15. Airport Technology Services

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities . . .
IC Date:
Department: Airport Re"'"t:j c:mpllettilz: Da:e Ongoing
vis mple :
Council District: 3 P ate
Location: Norman Y. Mineta San José International Airport
Description: This allocation provides funding for the acquisition of technology equipment, including server

infrastructure, server rack hardware, desktop replacement, and radio replacement.

Justification: Acquisition of new and replacement of broken equipment is necessary for the effective day-to-day
operation of the Airport. In the past, Airport Technology equipment was combined with Airport
general operating equipment. By creating a new appropriation, the Airport Technology Services
equipment will be separated from the Airport general equipment.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 392 375 182 182
TOTAL 392 375 182 182
FUNDING SOURCE SCHEDULE (000°S)

Airport Renewal & 392 375 182 182
Replacement Fund

TOTAL 392 375 182 182

ANNUAL OPERATING BUDGET IMPACT (000'S) '

None

Major Changes in Project Cost:
N/A

Notes:

Funding in the out years for this ongoing allocation has not yet been identified. There are, however, no current unmet
technology equipment needs, and future funding will be programmed based on projected need. Project schedule dates
and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 6004 USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

16. Belly-Freight Facility

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2008
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date: 3rd Qtr. 2010
Eamhtms Initial Completion Date: 2nd Qtr. 2010

Department: Airport . )

oy e e Revised Completion Date: 2nd Qtr. 2012
Council District: 3
Location: Norman Y. Mineta San José international Airport
Description: This project funds the design and construction of a new airfine belly freight facility on the east side of

the Airport. The Airport will use best practices, given the use and constraints of the structure, when
applying Green Building principles during the construction of this facility.

Justification: The existing belly freight facility impacts both the construction of Terminal B and the ultimate
roadway configuration. A replacement facility is required to be located away from the Terminal area.

EXPENDITURE SCHEDULE (000'S) '

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 442 442 442 442
Design 787 787 445 1,232 1,232
Bid & Award 66 66 66
Construction 9,455 1,878 11,333 11,333
Program Management 175 175 665 125 965 965
TOTAL 1,404 1,404 10,631 2,003 14,038 14,038
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 1,404 1,404 10,631 2,003 14,038 14,038
Improvement Fund

TOTAL 1,404 1,404 10,631 2,003 14,038 14,038

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2007-2008 Redevelopment Area: N/A
Initial Project Budget: $14,038,000 SNI Area: N/A
Appn. #: 6011 USGBC LEED: Other
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

17. Equipment, Operating

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities . . .
¢ Initial Completi te:
Department: Airport Revrf;;d C:m pl t.on gate Ongoing
i :
Council District: 3 ' pletion Date
Location: Norman Y. Mineta San José International Airport
Description: This allocation provides funding for the acquisition of Airport operating equipment, including a runway

sweeper, a ramp scrubber, custodial cleaning equipment, battery operated vehicles, and recycling
equipment for the Airport Facilities division.

Justification: Acquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 201213 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 711 540 985 100 800 800 800 3,485
TOTAL 711 540 985 100 800 800 800 3,485
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 711 540 985 100 800 800 800 3,485
Replacement Fund

TOTAL 711 540 985 100 800 800 800 3,485

ANNUAL OPERATING BUDGET IMPACT (000'S) '

None

Major Changes in Project Cost:
N/A

Notes:

Beginning in 2009-2010, this project will include funding for the Facilities Maintenance Equipment project, as needed.
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4005 USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

18. Facilities Maintenance Equipment

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities " . .
‘ Initial Completion Date: Ongoin

Department: Airport k P : going

e Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds the purchase of capital equipment, including a runway sweeper, a ramp scrubber,

custodial cleaning equipment, battery operated vehicles, and recycling equipment for the Airport
Facilities division.

Justification: Acquisition of new and replacement equipment is necessary for the effective day-to-day operation of
the Airport.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-08 2009-10 2010-11 2011-12 201213 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 279 686 640 46 46 965
TOTAL 279 686 640 46 46 965
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 279 686 640 46 46 965
Replacement Fund

TOTAL 279 686 640 46 46 965

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

Beginning in 2009-2010, this ongoing project will be combined with the Equipment, Operating project and funding will be
programmed based on projected need each year. Project schedule dates and selcted budget information are not
provided due to the ongoing nature of this project.

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $329,000 SNI Area: N/A
Appn. #: 5399 USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

19. HVAC Repairs and Monitoring

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities Initial Completion Date: 2nd Qtr. 2007

Department: Airport . )

e s Revised Completion Date: 2nd Qfr. 2009
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project funds repairs to the heating, ventilation, and air conditioning (HVAC) system along with

software to monitor the usage of the terminal chillers.

Justification: The HVAC system for the terminals is in need of repairs. The software purchase will allow staff to
isolate consumption on the chillers and potentially reduce consumption, saving money while
considering the comfort of the passengers.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 201213 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 40 22 18 18 40
TOTAL 40 22 18 18 40
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 40 22 18 18 40
Replacement Fund

TOTAL 40 22 18 18 40

ANNUAL OPERATING BUDGET IMPACT (000°S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $67,000 SNI Area: N/A
Appn. #: 5438 USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

20. Land Improvements

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities ies . )
c Initial Completion Date: 0]

Department: Airport . P : ngoing

e Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This allocation funds minor land improvements, including utility extension, curbs, gutters, driveways,

and site improvement projects.

Justification: Ongoing land improvements of this kind are necessary to maintain both the integrity and operational
capability of Airport property.

EXPENDITURE SCHEDULE (000'S}

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development
Design
Bid & Award 5 5
Construction 303 303 150 156 163 169 176 814
Program Management
TOTAL 308 308 150 156 163 169 176 814
FUNDING SOURCE SCHEDULE (000'S)
Airport Renewal & 308 308 150 156 163 169 176 814
Replacement Fund
TOTAL 308 308 150 156 163 169 176 814
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4004 USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

21. Public Art

CSA: Transportation & Aviation Services Initial Start Date: Multi-phase
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Initial Completion Date:  Multi-phase
Pepartment: Airport Revised Completion Dat "
Council District: 3 P ate:
Location: Norman Y. Mineta San José International Airport
Description: This allocation funds the construction and administration of public art in the Airport Capital Program.

In compliance with the Council adoption of the revised Public Art Master Plan on March 13, 2007,
one percent of all construction project funding is required to be allocated to public art, excluding
funding for seismic and ADA retrofits, maintenance and operations, non-construction projects (such
as studies), or affordable housing. Projects where public art allocations were previously
programmed or appropriated are not subject to the revisions of the Public Art Master Plan.
Expenditures in this allocation will be subject to the legal revenue restrictions for the use of this
funding on public art.

Justification: This allocation is required to comply with the revisions to the Public Art Master Plan adopted by the
City Council on March 13, 2007.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 201213 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Public Art 786 2,185 824 2,904 1,301 773 503 1,309 6,790 8,400
TOTAL 786 2,185 824 2,904 1,301 773 503 1,309 6,790 8,400
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 832 2,150 1,290 450 291 1,306 5,487 5,487
Improvement Fund

Airport Renewal & 786 1,353 824 754 11 323 212 3 1,303 2,913
Replacement Fund

TOTAL 786 2,185 824 2,904 1,301 773 503 1,309 6,790 8,400

ANNUAL OPERATING BUDGET IMPACT (000°'S})

None

Major Changes in Project Cost:

2004-2008 CIP and 2005-2009 CIP - Increase of $14.2 million and decrease of $10.9 million respectively. Both changes
represent only an estimate of those potential projects implementing public art at Airport facilities based on the size of the
eligible construction budget. Costs have now been more closely aligned with the forthcoming projects.

2007-2011 CIP - Increase of $2.2 million to reflect the addition of the Terminal Area Improvement, Phase | project.
2009-2013 CIP - Increase of $2.4 million which results from various changes to project budgets and funding, which
impacts the public art allocation.

Notes:

FY Initiated: 2000-2001 Redevelopment Area: N/A
Initial Project Budget: $443,000 SNI Area: N/A
Appn. #: 5953 USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

22. Signage Design and Production

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Initial leti . .
Council District: 3 pietion Date:
Location: Norman Y. Mineta San José International Airport
Description: This allocation provides funding for the fabrication and installation of terminal and roadway signs -

typically replacement, modifications, and new sign installation.
Justification: This allocation improves the aesthetics and customer service experience at Airport facilities.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 50 50 50 50 50 250
Construction 323 323 221 232 243 255 265 1,216
TOTAL 323 323 271 282 293 305 315 1,466
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 323 323 271 282 293 305 315 1,466
Replacement Fund

TOTAL 323 323 271 282 293 305 315 1,466

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:

This project combines two appropriations, formerly Signage Design and Sign Production Vendor, into the Signage Design
and Production appropriation. Project schedule dates and selected budget information are not provided due to the
ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4709 USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

23. Warehouse Building Maintenance

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2006
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities . .
€ Initial Completion Date: 2nd Qtr. 2008
Department: Airport . P .
. Revised Completion Date: 3rd Qtr. 2009
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the identification, design, and construction of improvements to the

maintenance buildings on the southeast corner of the Airport at 1253, 1277, and 1311 Airport
Boulevard. These buildings house maintenance equipment and supplies.

Justification: This project corrects any code-related deficiency or deferred maintenance items and constructs
minor aesthetic improvements depending on available funding.

, EXPENDITURE SCHEDULE (000'S)

Prior 2007-08 2007-08 2008-03 200910 2010-11 2011-12 201213 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 4 48 21 27 27 52
Design 96 96 96 96
Bid & Award 5 5 5 5
Construction 898 898 898 898
Program Management 8 63 63 63 71
TOTAL 12 1,110 21 1,089 1,089 1,122
FUNDING SOURCE SCHEDULE (000°S)

Airport Revenue Bond 8 1,089 20 1,069 1,069 1,097
Improvement Fund

Airport Renewal & 4 21 1 20 20 _ 25
Replacement Fund

TOTAL 12 1,110 21 1,089 1,089 1,122

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
None

Notes:
This project contains the SE Hangar Maintenance project that was established in the 2005-2006 Mid-Year Budget
Review.

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $1,121,000 SNI Area: N/A
Appn. #: 5279 USGBC LEED: N/A
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

24. Consolidated Rental Car Facility

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 1998
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
Experience Initial Completion Date: 3rd Qtr. 2011

Department: Airport . mp ) ate: 3rd Qtr.

o it Revised Completion Date: 3rd Qtr. 2010
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the design and construction of a muiti-level consolidated rental car

facility. The facility includes ready/return parking and a quick turn-around facility for washing, fueling,
and minor servicing of rental cars. The ground floor will provide for 350 close-in public parking
spaces.

Justification: This project is required to provide additional capacity and improved customer service for the large
percentage of passengers who rent cars at the Airport.

EXPENDITURE SCHEDULE (000'S})

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 5,821 8,226 8,228 14,047
Design 834 20,305 20,305 21,139
Bid & Award 1,074 1,074 1,074
Construction 203 214,808 176,348 40,335 938 41,273 217,824
Program Management 572 9,175 9,175 125 62 187 9,934
TOTAL 7,430 253,588 215,128 40,460 1,000 41,460 264,018
FUNDING SOURCE SCHEDULE (000°S)

Airport Revenue Bond 7,430 253,588 215,128 40,460 1,000 41,460 264,018
Improvement Fund

TOTAL 7,430 253,588 215,128 40,460 1,000 41,460 264,018

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2007-2011 CIP - Decrease of $23.9 million since this project was rescoped to coincide with the rephased Airport Master
Pian approved by Council in November 2005. As a result, the total project costs were decreased to $131.9 million.
2009-2013 CIP - Increase of $109.2 million reflects Council approval in October 2007 to build a larger Rental Car Facility
featuring enough space for the on-Airport rental car companies to meet forecast demand through 2017.

Notes:

This project's design efforts were formerly programmed as a project titted Rental Car Garage and this project's
construction was a combination of several projects titled Public Parking Garage and Central Garage Phases 1 through 3.
All identified funding for this project has been front-loaded. Unused funding will get rebudgeted until the project's
completion. The Airport will use best practices, given the use and program constraints of the structure, when applying
Green Building principles during the construction of this facility.

FY Initiated: 1998-1999 Redevelopment Area: N/A
Initial Project Budget: $155,795,000 SNI Area: N/A
Appn. #: 4164 USGBC LEED: Other
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Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

25. FMC Site Reuse Preparation

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2005
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:

Community Livability Initial Completion Date: 4th Qtr. 2007
Department: ~  Airport Revised Completion Date: 4th Qtr. 2008
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding to demolish the existing structures on the 52-acre Airport leasehold and

design and construct grading, paving, and utility service improvements for interim relocation of rental
car and employee parking facilities and Airport construction staging.

Justification: This project is necessary to facilitate the relocation of planned uses to this site, including the rental
car lot and the employee parking lot. Interim reuse of the site will provide expanded Airport facilities,
support the City's purchase of the property, and facilitate construction of various Master Plan
projects.

EXPENDITURE SCHEDULE (000'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total

Development 501 865 731 134 134 1,366
Design 262 917 917 917 1.179
Bid & Award 10 95 95 95 105
Construction 2,457 9,172 9,172 9,172 11,629
Post Construction 307 307 307 307
Program Management 793 73 73 73 866
Airport Program 1,545 1,545 1,545 1,545
Reserve

TOTAL 4,023 12,974 731 12,243 12,243 16,997

FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 4,023 12,974 731 12,243 12,243 16,997
improvement Fund

TOTAL 4,023 12,974 731 12,243 12,243 16,997

ANNUAL OPERATING BUDGET IMPACT (000°'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $17,000,000 SNI Area: N/A
Appn. #: 6953 USGBC LEED: N/A
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26. Public Parking Garage

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2005

CSA Qutcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:
Experience Initial Completion Date: 4th Qtr. 2010

Department: Airport . )

e Revised Completion Date:

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: Current funding for this project provides for the design of a 1,500 space public parking garage,
integral to the completion of the rental car garage. Construction needs for this project are still being
evaluated.

Justification: This project (Master Plan project #T4) is required to provide additional public parking capacity and

improved customer service for passengers at the airport.

EXPENDITURE SCHEDULE (000°S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 201112 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 1,368 10,944 9,189 1,755 1,755 12,312
Design 41 3,648 3,648 3,689
Construction 14 14
Program Management 492 492
TOTAL 1,915 14,592 12,837 1,755 1,755 16,507
FUNDING SOURCE SCHEDULE (000°'S)

Airport Revenue Bond 1,591 14,566 12,811 1,755 1,755 16,157
Improvement Fund

Airport Renewal & 324 26 26 350
Replacement Fund

TOTAL 1,915 14,592 12,837 1,755 1,755 16,507

ANNUAL OPERATING BUDGET IMPACT (000'S)
Operating 825 866 910 955
TOTAL 825 866 910 955

Major Changes in Project Cost:

2008-2012 CIP - Decrease of $74.1 million. Due to the continued high escalation cost in the construction market, the
design-builder has recommended that the construction of the Public Parking Garage be deferred until such time that the
true impacts of escalation can be determined. Therefore the out-year funding for this project has been reduced. It has
been agreed upon by the rental car agencies that the first floor of the Consolidated Rental Car Garage (CONRAC) be built
for use of public parking.

2009-2013 CIP - Increase of $5.7 million to fund 15% design of the deferred public parking structure and costs associated
with 350 new public parking spaces on the ground floor of the CONRAC.

Notes:

The Airport will use best practices, given the use and program constraints of the structure, when applying green building
principles during the construction of this facility.

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $84,932,000 SNI Area: N/A
Appn. #: 5246 USGBC LEED: Other
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27. AVI System Replacement

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2006

CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:

Department: ;:-;ig:ites Initial Completion Date: 2nd Qtr. 2007
o Revised Completion Date: 2nd Qtr. 2008

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This project funds the purchase or lease of new hardware and software that will be used for the

purpose of tracking, auditing, and invoicing revenue generated from ground transportation activities
at the Airport including taxi cab, door-to-door shuttle, off-airport rental car shuttle, and Airport shuttle
buses.

Justification: The current Automated Vehicle Identification (AV1) system purchased in 1994 is difficult and arduous
to maintain and reporting systems are no longer reliable. The AVI program provides data on parking,
ground transportation, road use and access, and, as a result, is a critical revenue collection system.

EXPENDITURE SCHEDULE (000'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 201213 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Equipment 788 788 788 788
TOTAL 788 788 788 788
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 788 788 788 788
Replacement Fund

TOTAL 788 788 788 788

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $788,000 SNI Area: N/A
Appn. #: 5386 USGBC LEED: N/A
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28. Airport People Mover (APM)

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2008
CSA Outcome: Provide Viable Transportation Choices that Revised Start Date:
Promote a Strong Economy Initial Completion Date: 2nd Qir. 2009

Department: Airport . )

I Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for the conceptual design of an APM system to approximately 10%,

development of a business plan to identify strategies for funding the full system, and completion of
an updated EIR to provide right of way protection for the new underground alignment.

Justification: The City and the Valley Transporation Authority have agreed to split the cost 50/50 of the conceptual
design, business plan, and EIR update study of the Airport Transit Connection APM. This amount
represents the Airport's contribution.

EXPENDITURE SCHEDULE (000°S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Design 500 500 500
Program Management 33 33 33
TOTAL 533 533 533
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 533 533 533
Replacement Fund

TOTAL 533 533 533

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2008-2009 Redevelopment Area: N/A
Initial Project Budget: $533,000 SNI Area: N/A
Appn. #: 6509 USGBC LEED: N/A
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29. Pavement Maintenance

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: Ongoing
Council District: 3 Revised Completion Date:

Location: Norman Y. Mineta San José International Airport

Description: This allocation funds the reconstruction of asphalt and concrete pavement and joint sealing at

various locations throughout the Airport to meet airfield and roadway safety requirements.

Justification: Ongoing maintenance of existing pavement is required to meet mandated airfield and roadway safety
requirements.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development
Design
Bid & Award
Construction 508 508 625 650 676 704 732 3,387
Equipment
TOTAL 508 508 625 650 676 704 732 3,387
’ FUNDING SOURCE SCHEDULE (000'S)
Airport Renewal & 508 508 625 650 676 704 732 3,387
Replacement Fund
TOTAL 508 508 625 650 676 704 732 3,387
ANNUAL OPERATING BUDGET IMPACT {(000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area:  N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4006 USGBC LEED: N/A
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30. Central Plant Expansion

CSA: Transportation & Aviation Services Initial Start Date: 2nd Qtr. 2003
CSA Outcome: Provide a Tra.nsp(x)!'tation System that Enhances Revised Start Date: 3rd Qtr. 2003
Cp mmunity Livability Initial Completion Date: 2nd Qtr. 2005

Department: Airport . i

o e Revised Completion Date: 4th Qtr. 2008
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for design and construction of a new chiller and boiler to support the

increased load demand for the North Concourse Building, including the purchase of new equipment.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

EXPENDITURE SCHEDULE (000'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 113 113
Design 573 573
Bid & Award 43 43
Construction 817 3,603 3,111 492 492 4,420
Program Management 273 74 74 347
TOTAL 1,819 3,677 3,185 492 492 5,496
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 1,819 3,667 3,175 492 492 5,486
Improvement Fund

Airport Renewal & 10 10 10
Replacement Fund

TOTAL 1,819 3,677 3,185 492 492 5,496

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2009-2013 CIP - Decrease of $615,000 in funding that was reallocated to the North Concourse Building project to ensure
sufficient funding levels for the completion of that project. There were project savings available in the Central Plant
Expansion project.

Notes:

Once the construction contract is encumbered, funding will continue to be rebudgeted until the project's completion.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $6,111,000 SNI Area: N/A
Appn. #: 4643 USGBC LEED: N/A

V-992



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

31. Electrical Distribution System

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2003
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:

09 mmunity Livability Initial Completion Date: 2nd Qtr. 2005
Department: Airport Revised Completion Date: 4th Qtr. 2008
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for design and construction of the portion of the new electrical

distribution system at the Airport required in the North Concourse zone. This project supports
increased electrical demand and includes a 12 kilovolt substation and conduit cabling.

Justification: This project is a necessary element of the terminal area development component of the Airport
Master Plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 5 5
Design 153 153
Bid & Award 17 17
Construction 296 1,190 1,036 154 154 1,486
Program Management 69 37 37 106
TOTAL 540 1,227 1,073 154 154 1,767
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 407 1,226 1,072 154 154 1,633
Improvement Fund

Airport Renewal & 133 1 1 134
Replacement Fund

TOTAL 540 1,227 1,073 154 154 1,767

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2005-2009 CIP - Decrease of $22,602,000 since the portion of this project not related to the construction of the North
Concourse has been eliminated from this project.

Notes:

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $24,219,000 SNI Area: N/A
Appn. #: 4717 USGBC LEED: N/A
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32. North Concourse Building

CSA: Transportation & Aviation Services Initial Start Date: 2nd Qtr. 2003
CSA Outcome: Trave[ers Have a Positive, Reliabie and Efficient Revised Start Date:
Experience Initial Completion Date: 3rd Qtr. 2005

Department: Airport i i

. Revised Completion Date: 3rd Qtr. 2008
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for design and construction of the North Concourse, a two-story

building extending from Terminal A to Terminal C. The building will include nine new gates with
holdrooms and jet bridges, restrooms, utility and service rooms, concessions and other public space,
an in-line baggage screening system, and baggage make-up facilities.

Justification: This project is a necessary element of the terminal development component of the Airport Master
Plan.

EXPENDITURE SCHEDULE (000'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 3,714 3,714
Design 33,037 1,376 1,376 34,413
Bid & Award 2,436 2,436
Construction 87,870 150,858 124,590 26,268 26,268 238,728
Program Management 12,207 4,689 4,689 16,896
Airport Program 2,453 2,453 2,453
Reserve
TOTAL 139,264 159,376 133,108 26,268 26,268 298,640
FUNDING SOURCE SCHEDULE (000'S)
Airport Capital 6,866 16,570 2,554 14,016 14,016 23,436
improvement Fund
Airport Revenue Bond 131,552 142,390 130,178 12,212 12,212 273,942
improvement Fund
Airport Renewal & 846 416 376 40 40 1,262
Replacement Fund
TOTAL 139,264 159,376 133,108 26,268 26,268 298,640
ANNUAL OPERATING BUDGET IMPACT (000'S)
Maintenance 2,000 2,000 2,000 2,000
Operating 5,800 6,180 6,600 7,029
TOTAL 7,800 8,190 8,600 9,029

Major Changes in Project Cost:

2005-2009 CIP and 2006-2010 CIP - increases of $14.5 million and $3.1 million respectively. Both changes reflect
increases in project costs as the result of revisions to the project's completion dates.

Notes:

Project cost includes furniture, fixtures, and equipment. The revised completion date refers to completion of construction
of the building. The facility is anticipated to be open for public access by mid-2009.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $274,462,000 SNI Area: N/A
Appn. #: 4657 USGBC LEED: Certified
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33. Tenant Plan Review

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities . . .
Init| :
Department: Airport Re ':" 'Zl gompllett.lon ll:a:e. Ongoing
Council District: 3 vised Lompletion Late:
Location: Norman Y. Mineta San José International Airport
Description: This allocation provides for code review and inspection of tenant-constructed projects on Airport
property.
Justification: City review is required for ali tenant improvements. Tenants are billed for all City/Airport costs.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 201213 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development
Design
Engineering & 125 125 125 130 136 141 147 679
Inspection
TOTAL 125 125 125 130 136 141 147 679
FUNDING SOURCE SCHEDULE (000'S)
Airport Renewal & 125 125 125 130 136 141 147 679
Replacement Fund
TOTAL 125 125 125 130 136 141 147 679
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4951 USGBC LEED: N/A
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34. Terminal A Baggage Claim Escalators

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2008
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities -, .
‘ Initial Completion Date: 2nd Qtr. 2010

Department: Airport ! p : Q

e Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José¢ International Airport
Description: This project provides funding for the refurbishment/replacement of two escalators located in the

Terminal A Baggage Claim area.

Justification: These escalators are beginning to experience frequent failures. Public safety and the visitor
experience will be improved with the modernization of this equipment, increasing reliability and
decreasing energy consumption.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 713 713 1,426 1,426
TOTAL 713 713 1,426 1,426
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 713 713 1,426 1,426
Replacement Fund

TOTAL 713 713 1,426 1,426

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2008-2009 Redevelopment Area: N/A
Initial Project Budget: $1,426,000 SNl Area: N/A
Appn. #: 6511 USGBC LEED: N/A
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35. Terminal A Control Systems

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2008
CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date:

Experience Initial Completion Date: 2nd Qtr. 2010
Department: Alrport Revised Completion Date:
Council District: 3 p :
Location: Norman Y. Mineta San José International Airport
Description: This project funds the replacement of the Terminal A Building Management System controls.
Justification: The existing system is over 20 years old and experiences continuous failures. The system is also no

longer supported by the manufacturer. Along with the other planned Terminal A equity upgrade
projects, the Terminal A control systems will get replaced so that they will be compatible with the
other Airport-wide upgrades and will provide a comfortable space for Airport customers.

. EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 600 832 1,432 1,432
TOTAL 600 832 1,432 1,432
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 600 832 1,432 1,432
Replacement Fund

TOTAL 600 832 1,432 1,432

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2008-2009 Redevelopment Area: N/A
Initial Project Budget: $1,432,000 SNI Area: N/A
Appn. #: 6513 USGBC LEED: N/A
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36. Terminal Area Improvement, Phase |

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2005
CSA Outcome: Trave{ers Have a Positive, Reliable and Efficient Revised Start Date:
Experience Initial Completion Date: 2nd Qtr. 2015

Department: Airport . i

. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This appropriation includes funding for a number of projects in the terminal area zone, including: the

construction of Terminal B - Phase 1, roadway improvements, landscaping, signage, improvements
to the existing Terminal A, and the phased tear down of Terminal C.

Justification: The rephased Airport Master Plan, approved by City Council in June 2008, resulted in the creation of
this project.

EXPENDITURE SCHEDULE (000°'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 7535 2442 2442 18 9,995
Design 7963 27,126 27,126 1,545 1,545 688 37,322
Bid & Award 3,385 3,385 13 13 61 3,459
Construction 2,511 414,725 282,787 151,474 2,130 2,123 94 155,821 9,982 451,101
Program Management 2,114 17,208 17,208 1,302 245 142 6 1,695 717 21,734
Airport Program 37,408 37,408 2,083 392 228 10 2,713 1,147 41,268
Reserve
TOTAL 20,123 502,294 370,356 154,859 4,312 2,506 110 161,787 12,613 564,879
FUNDING SOURCE SCHEDULE (000'S)
Airport Revenue Bond 17,315 474,336 367,524 129,733 4312 2,506 110 136,661 12,613 534,113
improvement Fund
Airport Renewal & 2,808 3,541 2,832 7098 709 6,349
Replacement Fund
Airport Passenger 24,417 24,417 24,417 24,417
Facility Charge Fund
TOTAL 20,123 502,294 370,356 154,859 4,312 2,506 110 161,787 12,613 564,879
ANNUAL OPERATING BUDGET IMPACT (000'S)
Maintenance 3,793 3,983 4,183 4,392
TOTAL 3,793 3,983 4,183 4,392

Major Changes in Project Cost:
2008-2012 CIP - Increase of $152.7 million due to the additional projects approved to add by the airlines - terminal equity
improvements and airline tenant office space.

Notes:

This appropriation includes the previously titled North Concourse Roadway Mitigation, Off Airport Traffic Mitigation, and
Restroom Renovations at Terminal A - All Locations projects. The USGBC LEED Certified level reflects the green
building target for Terminal B-Phase |. Improvements on Terminal A are targeted to incorporate best green building
practices.

FY Initiated: 2005-2006 Redevelopment Area: N/A
Initial Project Budget: $417,814,000 SNI Area: N/A
Appn. #: 5253 USGBC LEED: Certified
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37. Terminal Area Improvement, Phase |l

CSA: Transportation & Aviation Services Initial Start Date: 4th Qtr. 2006

CSA Outcome: Travelers Have a Positive, Reliable and Efficient Revised Start Date: 3rd Qtr. 2009
Experience Initial Completion Date: 2nd Qtr. 2017

Department: Airport . )

e e Revised Completion Date:

Council District: 3

Location: Norman Y. Mineta San José International Airport

Description: This appropriation includes funding for a number of demand-driven projects to be completed by

2017. Projects include Terminal B Phase I, which will bring the Airport to a total of 40 gates, and
associated utility improvements.

Justification: The rephased Airport Master Plan, approved by City Council in June 20086, resulted in the creation of
this project with the condition that the Airport meet specific activity levels.

‘ EXPENDITURE SCHEDULE (000'S)

Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 201213 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Development 671 25,292 3,596 21,696 65 21,761 26,028
Design 694 1,549 11,145 728 13,422 2,980 17,096
Bid & Award 1,056 1,086 364 1,420
Construction 119,439 48,472 30,998 198,909 62,171 261,080
Program Management 294 153 153 103 8,740 3,232 2,115 14,190 4,368 19,005
Airport Program 166 14,043 5,170 3,384 22,763 6,987 29,750
Reserve
TOTAL 1,659 25,445 3,749 21,696 1,818 154,488 56,874 37,225 272,101 76,870 354,379

FUNDING SOURCE SCHEDULE (000'S)
Airport Revenue Bond 1,659 25,372 3,676 21,696 1,818 154,488 56,874 37,225 272,101 76,870 354,306
Improvement Fund
Airport Renewal & 73 73 73
Replacement Fund
TOTAL 1,659 25,445 3,749 21,696 1,818 154,488 56,874 37,225 272,101 76,870 354,379
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $354,380,000 SNI Area: N/A
Appn. #: 5780 USGBC LEED: Certified
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38. Terminal Building Modifications

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities cec . .
‘ Initial Completion Date: Ongoin

Department: Airport i p : going

e e Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This allocation provides funding for modifications and other minor alterations to accomodate

expansions or changes in Airport operations, including maintenance projects, at all Airport buildings
and terminals.

Justification: This allocation improves the aesthetics and customer service at Airport facilities.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 201213 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development
Design
Bid & Award
Construction 1,305 1,305 580 604 628 653 679 3,144
TOTAL 1,305 1,305 580 604 628 653 679 3,144
FUNDING SOURCE SCHEDULE (000'S) '
Airport Renewal & 1,305 1,305 580 604 628 653 679 3,144
Replacement Fund
TOTAL 1,305 1,305 580 604 628 653 679 3,144
ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNIi Area: N/A
Appn. #: 4035 USGBC LEED: N/A
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39. Terminal Elevator Repair

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qtr. 2004
CSA Outcome: Provide Safe and Secure Transportation Systems Revised Start Date:

Department: Airport Initial Completion Date: 2nd Qtr. 2005
Council District: 3 Revised Completion Date: 2nd Qtr. 2009
Location: Norman Y. Mineta San José International Airport

Description: This project provides funding for the replacement of single bottom jacks on Terminal C passenger

and freight elevators and pre-maintenance repairs on Terminal A elevators and escalators.

Justification: Replacement of the single bottom jacks in the elevators helps contribute to safe conditions at the
Airport.

. EXPENDITURE SCHEDULE (000'S})

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 201112 2012-13 5.Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 6 470 377 93 93 476
TOTAL 6 470 377 93 93 476
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 6 470 377 93 93 476
Replacement Fund

TOTAL 6 470 377 93 93 476

ANNUAL OPERATING BUDGET IMPACT (000°S)

None

Major Changes in Project Cost:

2007-2011 CiP - Increase of $185,000 to fund the repair of escalators and additional elevators not originally included in
the project scope.

2008-2012 CiP - Increase of $330,000 to complete the Airport's elevator modernization work effort.

2009-2013 CIP - Decrease of $129,000 since, once the project's scope was fully developed, construction cost estimates
were less than anticipated.

Notes:

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $90,000 SNI Area: N/A
Appn. #: 5728 USGBC LEED: N/A
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40. Utility Infrastructure

CSA: Transportation & Aviation Services Initial Start Date: 1st Qtr. 2004
CSA Outcome: Provide a Transportation System that Enhances Revised Start Date:

Community Livability Initial Completion Date: 2nd Qtr. 2007
Department: Airport Revised Completion Date: 4th Qtr. 2008
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This project provides funding for design and construction of the utility infrastructure needs for the

new North Concourse Building. Utilities include: potable water, life safety apparatus, sanitary sewer
installation and hook-up, storm drainage, reciaimed water, natural gas, communications, information
technology systems, and a utilidor.

Justification: This projeét is a necessary component of the Airport Master Pian terminal development plan.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2007-08 2007-08 2008-09 20039-10 2010-11 201112 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 125 125
Design 1,547 1,547
Bid & Award 20 20
Construction 6,611 2,508 2,225 283 283 9,119
Post Construction 5 5
Program Management 419 218 218 637
TOTAL 8,727 2,726 2,443 283 283 11,453
FUNDING SOURCE SCHEDULE (000'S)

Airport Revenue Bond 7,611 2,321 2,038 283 283 9,932
Improvement Fund

Airport Renewal & 1,116 405 405 1,521
Repiacement Fund

TOTAL 8,727 2,726 2,443 283 283 11,453

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

2005-2009 CIP - Decrease of $38.5 million since a portion of this project not related to the construction of the North
Concourse Building has been eliminated from this project.

Notes:

FY Initiated: 2003-2004 Redevelopment Area:: N/A
Initial Project Budget: $49,512,000 SNI Area: N/A
Appn. #: 4712 USGBC LEED: N/A

V -1002



Airport Capital Program

2009-2013 Adopted Capital Improvement Program
Detail of Capital Projects

41. Advanced Planning

CSA: Transportation & Aviation Services Initial Start Date: Ongoing
CSA Outcome: Preserve and Improve Transportation Assets and Revised Start Date:
Facilities . . .
Initial Complet :
Department: Airport r.n ial Comp -lon Date Ongoing
. Revised Completion Date:
Council District: 3
Location: Norman Y. Mineta San José International Airport
Description: This allocation funds preliminary planning, programming, and special studies associated with the

implementation of the Airport Master Plan program, as well as other studies/surveys as needed.
Justification: Ongoing general planning and environmental impact analysis requires this annual expenditure.

EXPENDITURE SCHEDULE (000°S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 S5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Development 1,053 853 829 663 653 680 709 3,534
Program Management 39 39 42 7 44 45 45 183
TOTAL 1,092 892 871 670 697 725 754 3,717
: FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 1,092 892 871 670 697 725 754 3,717
Replacement Fund

TOTAL 1,092 892 871 670 697 725 754 3,717

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
initial Project Budget: SNi Area: N/A
Appn. #: 4007 USGBC LEED: N/A
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42. Computerized Maintenance Management System

CSA: Transportation & Aviation Services Initial Start Date: 3rd Qfr. 2004

CSA Outcome: Presg!'ve and Improve Transportation Assets and Revised Start Date: 2nd Qtr. 2007

Department: zﬁc'gﬂes Initial Completion Date: 2nd Qtr. 2005
cpariment. P Revised Completion Date: 4th Qtr. 2008

Council District: 3

Location: Norman Y Mineta San José International Airport

Description: This project provides funding for the purchase of a new Computerized Maintenance Management

System.
Justification: The new system will replace a current system that is outdated and presents risks of failure and error.

The current system requires significant IT support and has size limitations that will only worsen as
the Airport grows. The new system will also enable the maintenance division to leverage
technologies and improve efficiency.

EXPENDITURE SCHEDULE (000°'S)

Cost Elements Prior 2007-08 2007-08 2008-09 2009-10 2010-11 201112 2012-13 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Equipment 839 143 696 696 839
TOTAL 839 143 696 696 839
FUNDING SOURCE SCHEDULE (000'S)

Airport Renewal & 839 143 696 696 839
Replacement Fund

TOTAL 839 143 696 696 839

ANNUAL OPERATING BUDGET IMPACT (600'S)

None

Major Changes in Project Cost:

2006-2010 CIP - increase of $220,000 due to the reallocation of resources from the Shared Use Ticket Counter and Gate
Use Pilot Program appropriation as the result of project savings. These two projects are being combined to more
accurately reflect staff work efforts.

2008-2012 CIP - Increase of $250,000 to fund the purchase of desktop services, which is an additional component of the
Computerized Maintenance Management System.

Notes:

FY Initiated: 2006-2007 Redevelopment Area: N/A
Initial Project Budget: $310,000 SNI Area: N/A
Appn. #: 5624 USGBC LEED: N/A
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Summary of Projects that Start after 2008-2009

Project Name:

5-Year CIP Budget:
Total Budget:
USGBC LEED

Description:

Airport Rescue and Fire Fighting Council District: 3
Facility Upgrade Estimated Start Date: 3rd Qtr. 2009
$1,414,000 Estimated End Date: 4th Qtr. 2012
$11,200,000
N/A

This project funds an upgrade of the Aircraft Rescue and Fire Fighting (ARFF) Facility.
The project schedule dates are estimates only and will be updated if grant funding
from the Federal Aviation Administration for construction of the project is received.

Project Name:
5-Year CIP Budget:
Total Budget:
USGBC LEED

Description:

Public Parking Improvements Council District: 3
$11,136,000 Estimated Start Date: 4th Qtr. 2009
$11,136,000 Estimated End Date: 3rd Qtr. 2012

N/A

This project funds the design and construction of a public parking lot on the Green
Island once the lot has been vacated by the rental cars.

Project Name:

5-Year CIP Budget:
Total Budget:
USGBC LEED

Description:

Terminal A Garage Joint Gasket Council District: 3

Replacement Estimated Start Date: 2nd Qtr. 2009
$155,000 Estimated End Date: 3rd Qtr. 2009
$155,000

N/A

This project funds the replacement of the joint gaskets (which prevent rain water from
seeping in from the outside walls) at the Terminal A Garage.
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Summary of Projects with Close-out Costs Only in 2008-2009

Project Name: Fuel Farm Improvement and Clean-Up Initial Start Date: Ongoing
5-Year CIP Budget: $4,000 Revised Start Date:

Total Budget: $199,000 Initial End Date: Ongoing
Council District: 3 Revised End Date:

USGBC LEED: N/A

Description: This allocation provides for the monitoring of soil and ground water at the Airport's
existing fuel farm in order to meet focal agency requirements. This expenditure was
ongoing until it was confirmed that the new fuel farm would be built by the airline
consortium.
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2009-2013 Adopted Capital Improvement Program

Explanation of Funds

The diagram following this section illustrates
the funds and accounts maintained by the
Airport, including those established or
maintained under the provisions of the July 1,
2001 Master Trust Agreement. The diagram
depicts the prioritization for the application of
revenues.

Generally, this “Flow and Priority of Funds”
is related to the operating budget rather than
to the capital budget; however, the Airport’s
four capital budget funds - Airport Capital
Improvement Fund (520), Airport Revenue
Bond Improvement Fund  (526), Airport
Renewal and Replacement Fund (527), and
Airport Passenger Facility Charge Fund (529)
- have been included in order to illustrate how
transfers between these funds can occur.

As revenues are received in the Airport
Revenue Fund they are applied in the
following priority for the following purposes:

Airport Maintenance and Operations Fund
Amounts are deposited on a monthly basis for
maintenance and operation costs.

Interest Fund This fund is held by the
Trustee in support of revenue bond issues.
Deposits are made until the amount in the
Interest Fund is sufficient to meet the next
semi-annual interest payment.

Principal Fund This fund is also held by the
Trustee. Principal and sinking fund
installments on outstanding bonds are made
until the amount in the Principal Fund is
sufficient to meet the next principal and
sinking fund payments.

Bond Reserve Fund This fund is held by the
Airport’s Trustee and is maintained at a level
equal to the Required Reserve.

Airport Surplus Revenue Fund In the Airport
Surplus Revenue Fund, deposits are made for
specified purposes, as follows:

- To the Subordinated Debt Account, for
the payment of subordinated debt.

- To the Safety Net Account, an amount
established at the discretion of the City to
reserve funds for unusual or exceptional
circumstances to ensure the Airport’s
continued operation.

- To the Renewal and Replacement
Account, amounts as established in the
annual budget of the Airport for capital
projects such as repair and renovation of
capital facilities and Airport equipment
purchases.

Any excess funds, beyond the 25% excess
debt service and the Airport Surplus Revenue
Fund deposits described above, may stay in
the Airport Revenue Fund and are credited to
airline rentals and fees in the following fiscal
year.

The Airport utilizes four capital funds:

Airport Capital Improvement Fund Grant
revenues and expenditures are recorded in the
Airport  Capital ~ Improvement  Fund.
Principally, these are federal grants
administered by the Federal Aviation
Administration under its Airport
Improvement  Program  (AIP). For
construction AIP grants, the grant must be
awarded before the project begins, and the
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2009-2013 Adopted Capital Improvement Program

Explanation of Funds

Airport Capital Improvement Fund (Contd.)
Airport must front the initial partial payments
but can immediately apply for reimbursement
for costs as they are incurred. Most grants
provide an 80% reimbursement. The
Airport's 20% share is primarily funded by the
Airport Passenger Facility Charge Fund, but
the Airport Renewal and Replacement Fund
may also be used.

Airport Revenue Bond Improvement Fund
Major capital projects financed by bond
issuances and other debt instruments are
funded in the Airport Revenue Bond
Improvement Fund.

Airport Passenger Facility Charge Fund
Projects that have been approved by the FAA

are to be funded from the Airport Passenger
Facility Charge Fund, which is derived from a
$4.50 fee charged to departing passengers.
Such projects would be determined in
conjunction with the airlines that utilize the
Airport facilities.

Airport Renewal and Replacement Fund The
sources of this fund are operational revenues
that are budgeted in the annual maintenance
and operating budget, included in the
calculation of the annual rates and charges,
and funneled to this fund via the Airport
Surplus Revenue Fund. Projects in this fund
include capital maintenance of existing
facilities, environmental/planning work, as
well as major projects that have not received -
or are ineligible for - funding approval under
the Airport Improvement Program or Airport
Passenger Facility Charge Program.
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NORMAN Y. MINETA SAN JOSE INTERNATIONAL AIRPORT

FLOW AND PRIORITY OF FUNDS

OPERATING FUNDS

Operating Revenues

Airport Revenue Fund (521)

Airport Maintenance and
Operation Fund (523)

Airport Operations

Crash/Fire Rescue

Police Services

Airport Fiscal Agent Fund
(525)

Interest Fund

Principal Fund

Bond Reserve Fund

Airport Surplus Revenue
Fund (524)

Subordinated Debt Account

Safety Net Account

Renewal and Replacement
Account

CAPITAL FUNDS

Federal Airport Improvement
Program

Airport Capital Improvement
Fund (520)

Airport Revenue Bond
Improvement Fund (526)

Federal Airport Passenger
Facility Charge Program

Airport Passenger Facility
Charge Fund (529)

Airport Renewal and
Replacement Fund (527)

Airport Customer Facility
and Transportation Fee
Fund (519)
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